SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:06 AM

Contract No.:  04-0120F4
Diary #: 644 Const Calendar Day: 112 Date: 24-Sep-2012 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Nov-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary' Dispute
General Comments —~
Overcast and cool (AM) // Clear and mild (PM)

*Email review

+0800 hrs SAS Staff Meeting

*Finalized response to Submittal 2736 — Hinge KE Tie-Down System.
*Diary work.

No overtime accrued today.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 —
*Reviewed the SCC mockup plan sent over by Bob Kick on Saturday .

*Discussed the SCC mockup and mix with Mark MacDonald and Ken Beede (METS).
CCO0-216 Bid Item: 001 0-hrm-ELS.216 Hinge K Milestone Issues
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING

Carpenter INM Pat Finley 8.00 2.00 0.00 10.00 D
Carpenter APP Ricky Vera 8.00 2.00 0.00 10.00 D
Carpenter APP J.D. Freeman 800 200 0.0 10.00 ]
Carpenter APP Jorge Gomez 800 200 0.0 10.00 ]
Carpenter APP Ricky Valenzuela 8.00 2.00 0.00 10.00 D
Carpenter APP Rafael Onate 8.00 2.00 0.00 10.00 []
Carpenter APP Jason Silva 8.00 2.00 0.00 10.00 []
Carpenter INM Tom Messner 800 200 0.0 10.00 ]
Carpenter JNM Rafael Gomez 8.00 2.00 0.00 10.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 644 Date: 24-Sep-2012 Monday
CCO # 216 0-hrm-ELS.216 L
+Site visit to check on the form stripping at Hinge KW . The contractor stripped a portion of the form
under the Hinge Pipe Beams to remove the restraint brackets. There is one small area that will need to be
repaired but it is minor. Bob Brignano covered that work so see his diary for details. The Conco crew today
cosists of: Rafael Gomez, Tom Messner, Jason Silva, Joe Freeman, Jorge Gomez, Ricardo Valenzuela,
Ricardo Vera, Rafael Onate, and Pat Finley.
CCO0-235 Bid Item: 002 0-ell-EFA.235 Hinge K - E Line Load Measurement System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP Ken Woon 500 000 000  5.00 ]
Surveyor APP MICHAEL BONNICI 500 000 000  5.00 ]
Surveyor OTH DAVID ADAMS 100 200 000 3.0 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000047 VEHICLE No
500 0.00 000 0.0 []
000046 VEHICLE No
300 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
250 0.00 000 0.0 []
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
250 0.00 000 0.0 []
Diary: Dispute
CCO # 235 002  0O-ell-EFA.235 -
*Three surveyors are monitoring Hinge KE : Dave Adams, Mike Bonnici, and Ken Woon.
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